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Basis of Report  
This report has been prepared by SLR Consulting Australia (SLR) with all reasonable skill, 
care and diligence, and taking account of the timescale and resources allocated to it by 
agreement with Vaughans Constructions Pty Ltd (Vaughans). Information reported herein is 
based on the interpretation of data collected, which has been accepted in good faith as 
being accurate and valid. 

This report is for the exclusive use of Vaughans and the Proponent Selleys (Dulux Group 
Australia Pty Limited). No warranties or guarantees are expressed or should be inferred by 
any third parties. This report may not be relied upon by other parties without written consent 
from SLR. 

SLR disclaims any responsibility to Vaughans and others in respect of any matters outside 
the agreed scope of the work. 
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Figure 4: Construction Site Access Arrangements - Source : CTMP SLR 2025 
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Figure  6 Proposed Internal Circulation Paths  
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(c) in accordance with the EIS and RTS; 

(d) in accordance with the Development Layout in Appendix 1 of this consent; and 

(e) in accordance with the management and mitigation measures in Appendix 2 of 
this consent. 

A3. Consistent with the requirements in this consent, the Planning Secretary may make 
written directions to the Applicant in relation to: 

(a) the content of any strategy, study, system, plan, program, review, audit, 
notification, report or correspondence submitted under or otherwise made in 
relation to this consent, including those that are required to be, and have been, 
approved by the Planning Secretary; and 

(b) the implementation of any actions or measures contained in any such document 
referred to in condition A3(a). 

A4. The conditions of this consent and directions of the Planning Secretary prevail to the 
extent of any inconsistency, ambiguity or conflict between them and a document listed in 
condition A2(c) and A2(e). In the event of an inconsistency, ambiguity or conflict between 
any of the documents listed in condition A2(c) and A2(e), the most recent document prevails 
to the extent of the inconsistency, ambiguity or conflict 

3.3.2 Regulatory Framework  
The relevant statutory requirements of the site are listed in Table 7 below. Whilst other 
statutory documents have been considered in the preparation of this CEMP, only those with 
specific triggers/requirements that relate to construction of the site have been documented. 

Table 7: Relevant Statutory Requirements  

Legislation  Requirements  Environmental Aspect  

Commonwealth  

Commonwealth Environment 
Protection and Biodiversity 
Conservation Act 1999 

Compliance with range of 
processes to help protect and 
promote the recovery of threatened 
species and ecological 
communities, and preserve 
significant places from decline. 

The Australian environment, 
including its biodiversity and its 
natural and culturally significant 
places. 

State Planning Context  

Environment Planning and 
Assessment Act 1979 

Consideration of the impacts to the 
environment (both natural and built) 
and the community of proposed 
development or land-use change 
The Project must comply with the 
SSD 71052213 Development 
Consent. 

All  

Environmental Planning and 
Assessment Regulation 2021 

Compliance with the environmental 
planning and assessment system 
including notification requirements 
and certificates.  

Environmental Management 
Framework.  

Biodiversity Conservation Act 2016 Comply with biodiversity 
conservation obligations. 

Biodiversity  

https://en.wikipedia.org/wiki/Threatened_species
https://en.wikipedia.org/wiki/Threatened_species
https://en.wikipedia.org/wiki/Community_(ecology)
https://en.wikipedia.org/wiki/Community_(ecology)
https://en.wikipedia.org/wiki/Environment_of_Australia
https://en.wikipedia.org/wiki/Biodiversity
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6.0 Contingency Management Plan  
Table 27 lists the actions to be implemented if inspections, monitoring and/or auditing 
indicate that the mitigation measures listed in Section 4 and the specialist management 
plans are not effective in managing environmental impacts. 

Table 27: Contingency Plan  

Key Element  Trigger / 
Response  Condition Green  Condition Amber  Condition Red  

Noise and Vibration  

Noise impacts at 
sensitive receiver 
locations 

Trigger Noise levels do not 
exceed applicable 
NMLs 

Noise levels exceed 
applicable NMLs 

Noise levels exceed 
Highly Noise Affected 
criteria (75 dBA) 

Response On-going best practice 
management 
measures to minimise 
noise emissions 

Undertake all feasible 
and reasonable 
mitigation and 
management 
measures to minimise 
noise impacts (aiming 
to achieve NMLs) 

Works exceeding the 
Highly Noise Affected 
criteria will be managed 
in accordance with the 
CNVMP (Appendix F) 
strategies for high-noise 
generating works 
determined through 
community consultation. 

Vibration impacts at 
sensitive receiver 
locations 

Trigger Vibration intensive 
works undertaken 
outside minimum 
working distance for 
the specific equipment 
in use 

Vibration intensive 
works undertaken 
within minimum 
working distance for 
the specific equipment 
in use 

Vibration levels exceed 
applicable vibration limits 

Response On-going best practice 
management 
measures to minimise 
vibration emissions 

Undertake vibration 
monitoring for the 
duration of the works 
to confirm vibration 
levels. 

Stop work. 
Undertake all feasible 
and reasonable 
mitigation and 
management measures 
as per CNVMP 
(Appendix F) to ensure 
vibration levels are below 
applicable limits. 
If vibration levels cannot 
be kept below applicable 
limits then a different 
construction method or 
equipment must be 
utilised. 

Air Quality  

Visible dust leaving 
the site 

Trigger Inspections show that 
there is no visible dust 
leaving the site. 

Inspections show that 
there is visible dust 
leaving the site. 

Inspections show that 
there is visible dust 
leaving the site multiple 
times during a day OR 
from multiple locations 
within the site. 
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Key Element  Trigger / 
Response  Condition Green  Condition Amber  Condition Red  

Storm event Trigger No forecast storm 
events.  

Storm event is 
forecasted. 

Extreme storm event 
imminent/underway. 

Response Continue ESCP 
(Appendix H) / CEMP 
implementation. 

Monitor forecast. 
Continue ESCP 
(Appendix H) / CEMP 
implementation. Pre-
emptive inspections of 
water management 
structures and 
systems. Confirm 
water sampling 
equipment is on 
standby. 

Continue ESCP 
(Appendix H) / CEMP 
implementation. Continue 
inspections of water 
management structures 
and systems. Undertake 
water sampling as 
required. Initiate 
emergency procedures if 
required.  

Waste 

Waste Trigger Inspections identified 
no waste outside of 
dedicated bins and 
stockpiles. 

Inspections identified 
minimal waste outside 
of dedicated bins and 
stockpiles. 

Inspections identified 
large quantities of waste 
outside of dedicated bins 
and stockpiles. 
Complaints received 
regarding waste. 

Response Continue WMP / 
CEMP implementation. 

The waste is cleaned 
up immediately. 

The waste is cleaned up 
immediately. The 
Proponent, Project & Site 
Manager are also notified 
and the complaints 
handling process outlined 
in Section 3.6  is 
implemented. 

Heritage  

Heritage Trigger No unknown heritage 
items uncovered. 

Potential heritage item 
uncovered. 

Potential heritage item 
uncovered causing 
significant delays to 
project. 

Response Continue CEMP 
implementation. 

Stop work and 
implement the 
unexpected finds 
protocol. 

Stop work and implement 
the unexpected finds 
protocol. Heritage item to 
be salvaged and 
removed from site by a 
qualified archaeologist. 

Hazardous Goods and Contamination  

Unexpected 
Contamination 

Trigger No contamination 
uncovered during 
earthworks. 

Areas of possible 
contamination 
uncovered. 

Areas of contamination 
uncovered. 
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Key Element  Trigger / 
Response  Condition Green  Condition Amber  Condition Red  

Response Continue CEMP 
implementation. 

Stop work immediately 
and the contamination 
assessed according to 
the Unexpected Finds 
Protocol (UFP) 
(Appendix G). 

Stop work immediately. A 
validation report is to be 
prepared following 
remediation. 

Community  

Submission Trigger General 
feedback/comment (no 
complaint or query). 

Enquiry made by 
formal or informal 
channels. 

Complaint made by 
formal or informal 
channels. 

Response Acknowledge receipt 
and record in 
Complaints Register. 
No further response 
required.  

Acknowledge receipt 
and record in 
Complaints Register. 
Direct enquiry to 
relevant person for 
actioning and 
response within 5 
days. 

Record the complaint in 
the Complaints Register. 
Provide an immediate 
response if possible, or 
refer it to the relevant 
person. Inform the 
complainant of proposed 
actions within two hours 
during construction 
(including 
nights/weekends) or 
within 24 hours at other 
times 

Media Trigger Positive story in print, 
online, radio or 
television. 

Neutral or advisory 
story in print, online, 
radio or television. 

Negative story in print, 
online, radio or television. 

Response Record in Complaints 
Register and advise 
the proponent 
media/marketing team.  
No further response 
required. 

Record in Complaints 
Register and advise 
the proponent 
media/marketing 
team.  
No further response 
required. 

Record in Complaints 
Register and advise the 
proponent Project Team 
for further action and 
response.  
Contact relevant person 
for actioning and 
response within 48 hours 

Unscheduled Event Trigger Event occurring 
outside of plan or 
schedule without 
impact or potential 
impact. 

Event occurring 
outside of plan or 
schedule with minor 
impact or potential 
impact. 

Event occurring outside 
of plan or schedule with 
major impact or potential 
impact. 

Response No response required. 
Identify opportunities 
for improvement to 
manage potential 
future events. 

Contact relevant 
person for actioning 
and response within 
48 hours. 
Acknowledge in 
Complaints Register.  
Identify opportunities 
for improvement to 
manage potential 
future events. 

Contact relevant person 
for actioning and 
response immediately. 
Acknowledge in 
Complaints Register. 
Identify opportunities for 
improvement to manage 
potential future events.  

Political Interest Trigger General or non-
specific enquiry by 
Local, State or Federal 
political representative. 

Enquiry or complaint 
relating to minor issue 
by Local, State or 
Federal political 
representative. 

Enquiry or complaint 
relating to major issue by 
Local, State or Federal 
political representative. 
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SCHEDULE 2  
 

PART A  ADMINISTRATIVE CONDITIONS 

OBLIGATION TO MINIMISE HARM TO THE ENVIRONMENT  

A1. In addition to meeting the specific performance measures and criteria in this consent, all reasonable and feasible 
measures must be implemented to prevent, and if prevention is not reasonable and feasible, minimise any material 
harm to the environment that may result from the construction and operation of the development, and any 
rehabilitation required under this consent. 
 

TERMS OF CONSENT 

A2. The development may only be carried out: 
(a) in compliance with the conditions of this consent; 
(b) in accordance with all written directions of the Planning Secretary;  
(c) in accordance with the EIS and RTS;  
(d) in accordance with the Development Layout in Appendix 1 of this consent; and 
(e) in accordance with the management and mitigation measures in Appendix 2 of this consent. 

 
A3. Consistent with the requirements in this consent, the Planning Secretary may make written directions to the Applicant 

in relation to: 
(a) the content of any strategy, study, system, plan, program, review, audit, notification, report or correspondence 

submitted under or otherwise made in relation to this consent, including those that are required to be, and 
have been, approved by the Planning Secretary; and 

(b) the implementation of any actions or measures contained in any such document referred to in condition A3(a). 
 
A4. The conditions of this consent and directions of the Planning Secretary prevail to the extent of any inconsistency, 

ambiguity or conflict between them and a document listed in condition A2(c) and A2(e). In the event of an 
inconsistency, ambiguity or conflict between any of the documents listed in condition A2(c) and A2(e), the most recent 
document prevails to the extent of the inconsistency, ambiguity or conflict. 
 

LIMITS OF CONSENT 

Lapsing  

A5. This consent lapses five years after the date from which it operates unless the development has physically 
commenced on the land to which the consent applies before that date. 

 
Pedestrian Crossing  
 
A6. The pedestrian crossing within Gow Street is not approved as part of this development. Any reference to the 

pedestrian crossing on the approved architectural plans shall be disregarded and does not form part of this consent. 
 

NOTIFICATION OF COMMENCEMENT 

A7. The date of commencement of each of the following phases of the development must be notified to the Planning 
Secretary in writing, at least one month before that date, or as otherwise agreed with the Planning Secretary: 
(a) construction; and 
(b) operation. 

 
A8. If the construction or operation of the development is to be staged, the Planning Secretary must be notified in writing, 

at least one month before the commencement of each stage (or other timeframe agreed with the Planning Secretary). 
 

EVIDENCE OF CONSULTATION 

A9. Where conditions of this consent require consultation with an identified party, the Applicant must: 
(a) consult with the relevant party prior to submitting the subject document to the Planning Secretary for approval; 

and 
(b) provide details of the consultation undertaken including: 

(i) the outcome of that consultation, matters resolved and unresolved; and  
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(II) details of any disagreement remaining between the party consulted and the Applicant and how the 
Applicant has addressed the matters not resolved. 
 

STAGING, COMBINING AND UPDATING STRATEGIES, PLANS OR PROGRAMS  

A10. With the approval of the Planning Secretary, the Applicant may: 
(a) prepare and submit any strategy, plan or program required by this consent on a staged basis (if a clear 

description is provided as to the specific stage and scope of the development to which the strategy, plan or 
program applies, the relationship of the stage to any future stages and the trigger for updating the strategy, 
plan or program); 

(b) combine any strategy, plan or program required by this consent (if a clear relationship is demonstrated 
between the strategies, plans or programs that are proposed to be combined); and 

(c) update any strategy, plan or program required by this consent (to ensure the strategies, plans and programs 
required under this consent are updated on a regular basis and incorporate additional measures or 
amendments to improve the environmental performance of the development).   
 

A11. If the Planning Secretary agrees, a strategy, plan or program may be staged or updated without consultation being 
undertaken with all parties required to be consulted in the relevant condition in this consent.  
 

A12. If approved by the Planning Secretary, updated strategies, plans or programs supersede the previous versions of 
them and must be implemented in accordance with the condition that requires the strategy, plan or program.  

 
UTILITIES, SERVICES AND PUBLIC INFRASTRUCTURE  

General Requirements  
A13. Prior to the commencement of construction of the development, the Applicant must: 

(a) consult with the relevant owner and provider of services or public infrastructure that are likely to be affected 
by the development or that need to be installed as part of the development, to make suitable arrangements 
for relevant approvals, access to, diversion, protection and support of the affected services or infrastructure; 

(b) prepare a dilapidation report identifying the condition of all public infrastructure in the vicinity of the site 
(including roads, gutters and footpaths); and 

(c) submit a copy of the dilapidation report to the Planning Secretary and Council.  
 

A14. Unless the Applicant and the applicable authority agree otherwise, the Applicant must: 
(a) repair, or pay the full costs associated with repairing, any public infrastructure that is damaged by carrying out 

the development;  
(b) relocate, or pay the full costs associated with relocating, any public infrastructure that needs to be relocated 

as a result of the development; and 
(c) obtain any relevant approval(s) from the relevant service provider(s), prior to undertaking construction of the 

corresponding utility works. 

Sydney Water  
A15. Prior to the commencement of operation of the development, the Applicant must obtain a Compliance Certificate for 

water and sewerage infrastructure servicing of the site under section 73 of the Sydney Water Act 1994. 

Fibre -Ready Facilities  
A16. Prior to the issue of a Construction Certificate for any stage of the development, the Applicant (whether or not a 

constitutional corporation) is to provide evidence, satisfactory to the Certifier, that arrangements have been made 
for: 
(a) the installation of fibre-ready facilities to all individual lots and/or premises in the development to enable fibre 

to be readily connected to any premises that is being or may be constructed on those lots;  
(b) the provision of fixed-line telecommunications infrastructure in the fibre-ready facilities to all individual lots 

and/or premises in the development demonstrated through an agreement with a carrier.  
 

A17. Prior to the issue of the Occupation Certificate for the development the Applicant must demonstrate that the carrier 
has confirmed in writing it is satisfied that the fibre-ready facilities are fit-for-purpose. 
 

DEMOLITION 

A18. All demolition must be carried out in accordance with Australian Standard AS 2601-2001 The Demolition of 
Structures (Standards Australia, 2001).  
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OPERATION OF PLANT AND EQUIPMENT  

A27. All plant and equipment used on-site, or to monitor the performance of the development, must be: 
(a) maintained in a proper and efficient condition; and 
(b) operated in a proper and efficient manner. 

 
WORK AS EXECUTED PLANS  

A28. Prior to the issue of the Occupation Certificate for the development, work-as-executed drawings signed by a 
registered surveyor demonstrating that the stormwater drainage and finished ground levels have been constructed 
as approved, must be submitted to the Principal Certifier. 

 
APPLICABILITY OF GUIDELINES  

A29. References in the conditions of this consent to any guideline, protocol, Australian Standard or policy are to such 
guidelines, protocols, Standards or policies in the form they are in as at the date of this consent.  
 

A30. However, consistent with the conditions of this consent and without altering any limits or criteria in this consent, the 
Planning Secretary may, when issuing directions under this consent in respect of ongoing monitoring and 
management obligations, require compliance with an updated or revised version of such a guideline, protocol, 
Standard or policy, or a replacement of them.  

 

ADVISORY NOTES 

AN1. All licences, permits, approvals and consents as required by law must be obtained and maintained as required for 
the development. No condition of this consent removes any obligation to obtain, renew or comply with such licences, 
permits, approvals and consents. 
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PART B  SPECIFIC ENVIRONMENTAL CONDITIONS  

TRAFFIC AND ACCESS  

Construction Traffic Management Plan  

B1. Prior to the commencement of construction, the Applicant must prepare a Construction Traffic Management Plan 
(CTMP) for the development to the satisfaction of the Planning Secretary. The CTMP must form part of the CEMP 
required by condition C2 and must: 
(a) be prepared by a suitably qualified and experienced person(s); 
(b) be prepared in consultation with Council; 
(c) detail the measures that are to be implemented to ensure road safety and network efficiency during 

construction; 
(d) include details of: 

(i) vehicle types, heavy vehicle routes including any heavy vehicle restriction routes, parking and access 
arrangements;  

(ii) the strategies that would be implemented to minimise the number of construction workers who will 
drive to the site; and  

(iii) any potential construction traffic impacts to general traffic, cyclists, and pedestrians within the vicinity 
of the site; 

(e) include an Operational Driver Code of Conduct to:  
(i) minimise the impacts of earthworks and construction vehicles on the local and regional road network;  
(ii) minimise conflicts with other road users; 
(iii) minimise road traffic noise; and 
(iv) ensure truck drivers are aware of heavy vehicle traffic restriction routes and use specified routes; 

(f) include a program to monitor the effectiveness of these measures; and 
(g) if necessary, detail procedures for notifying residents and the community (including local schools), of any 

potential disruptions to routes. 
 

B2. The Applicant must: 
(a) not commence construction until the CTMP required by condition B1 B1is approved by the Planning Secretary; 

and 
(b) implement the most recent version of the CTMP approved by the Planning Secretary for the duration of 

construction. 
 

Parking and Access  

B3. Prior to the commencement of operation, the Applicant must complete the construction of the Gow Street civil works, 
including the upgrades to the access driveways to the satisfaction of the roads authority. The Applicant must obtain 
approval for these works from the roads authority under section 138 of the Roads Act 1993. 
 

B4. Prior to the commencement of operation, the Applicant must provide parking facilities on-site for heavy vehicles and 
site personnel to ensure that traffic associated with the development does not park on local roads or in public parking 
facilities. 

 
Operating Conditions  

B5. The Applicant must ensure: 
(a) internal roads, driveways and parking (including grades, turn paths, sight distance requirements, aisle widths, 

aisle lengths and parking bay dimensions) associated with the development are constructed and maintained 
in accordance with the latest version of AS 2890.1:2004 Parking facilities Off-street car parking (Standards 
Australia, 2004), AS 2890.2:2018 Parking facilities Off-street Commercial Vehicle Facilities (Standards 
Australia, 2018) and AS 2890.6.2009 Parking facilities Off-street parking for people with disabilities 
(Standards Australia, 2009); 

(b) the swept path of the longest vehicle entering and exiting the site, as well as manoeuvrability through the site, 
is in accordance with the relevant AUSTROADS guidelines; 

(c) the development does not result in any vehicles queuing on the public road network, waiting to enter the site; 
(d) heavy vehicles, equipment and bins associated with the development are not parked and/or stored on public 

roads or footpaths in the vicinity of the site; 
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(b) address the provisions of the Floodplain risk management manual (2023) and Support for emergency 
management planning (2023); and  

(c) include details of:  
(i) the flood emergency responses for the construction phase of the development;  
(ii) predicted flood levels;  
(iii) flood warning time, flood notification, signs and depth indicators;  
(iv) assembly points and evacuation routes;  
(v) shelter in place protocols, including suitable locations of flood free refuge areas;  
(vi) evacuation protocols; and  
(vii) awareness training for employees and contractors.  

 
B25. The Applicant must:  

(a) not commence construction until the CFERP required by condition B24 is submitted to the Planning Secretary; 
and  

(b) implement the most recent version of the CFERP submitted to the Planning Secretary for the duration of the 
development. 

 
B26. Prior to the commencement of operation of the development, the Applicant must prepare an Operational Flood 

Emergency Response Plan (OFERP) for the site and submit it to the Planning Secretary. The Plan must:  
(a) be prepared by a suitably qualified and experienced person(s);  
(b) address the provisions of the Floodplain risk management manual (2023) and Support for emergency 

management planning (2023);  
(c) nominate suitable flood free locations accessible from all tenancies for shelter in place scenarios for the site;  
(d) include details of:  

(i) the flood emergency responses for the operational phase of the development;  
(ii) predicted flood levels, including probable maximum flood;  
(iii) shelter in place protocols for all relevant flooding events;  
(iv) awareness training for employees and contractors;  
(v) protocols for advising site employees and visitors to stay away from the site during flood events; 
(vi) flood warning time, flood notification, signs and depth indicators;  
(vii) evacuation protocols including assembly points and evacuation routes (where applicable); and (viii) 

communication strategies to ensure all potential tenants are aware of flood levels (including probable 
maximum flood);  

(e) detail protocols for periodic review and update to the plan at least once every five years as well as (but not 
limited to):  
(i) when flood warning systems in the area are updated;  
(ii) when new flood evacuation routes are made available; and  
(iii) following a flood event that triggers the OFERP.  

 
B27. The Applicant must:  

(a) not commence operation until the OFERP required by condition B26 is submitted to the Planning Secretary 
and Council; and  

(b) implement the most recent version of the OFERP submitted to the Planning Secretary for the duration of the 
development. 

 
AIR QUALITY 

Dust Minimisation  

B28. The Applicant must take all reasonable steps to minimise dust generated during all works authorised by this consent. 
 

B29. During construction of the development, the Applicant must ensure that: 
(a) exposed surfaces and stockpiles are suppressed by regular watering or other alternative suppression method; 
(b) all trucks entering or leaving the site with loads have their loads covered; 
(c) trucks associated with the development do not track dirt onto the public road network;  
(d) public roads used by these trucks are kept clean; and 
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Site Audit Statement  

B46. Prior to the commencement of operation, or as otherwise agreed with the Planning Secretary, the Applicant must 
obtain a Site Audit Statement from the Site Auditor to confirm:  
(a) the remedial works approved under this consent have been completed in accordance with the remediation 

objectives listed in the RAP; and  
(b) the site is suitable for its intended industrial and commercial uses, subject to the implementation of the Long 

Term Environmental Management plan (LTEMP) (see condition B47B47).  
 

A copy of the final Site Audit Report and Site Audit Statement must be provided to the Planning Secretary. 
 

Long Term Environmental Management Plan  

B47. Prior to the finalisation of the Site Audit Statement, the Applicant must prepare a Long Term Environmental 
Management Plan (LTEMP) for the ongoing management of contaminated soil for the site in accordance with the 
Remedial Action Plan (prepared by Senversa Pty Ltd, Rev 2, dated 28 October 2024) (see Appendix 36 of the EIS). 
The LTEMP is to be approved by the Site Auditor and a copy of the approved LTEMP must be provided to the 
Planning Secretary.  
 

B48. Upon completion of the Site Audit Statement and Site Audit Report, the Applicant must: 
(a) implement the approved LTEMP for the life of the development (see condition B47B47); and 
(b) provide evidence to the Planning Secretary the LTEMP is listed on the relevant planning certificate for the 

land, issued under section 10.7 of the EP&A Act, for the development.  
 

CONTAMINATION 

Unexpected Contaminated Finds Procedure  

B49. Prior to the commencement of earthworks, the Applicant must prepare a contaminated finds procedure to ensure 
that known or potentially contaminated material is appropriately managed. The procedure must form part of the of 
the CEMP in accordance with condition C2 and must ensure any surplus material identified as contaminated is 
disposed of in accordance with the POEO Act and its associated regulations.  
 

ABORIGINAL HERITAGE  

Unexpected Finds Protocol  

B50. If any item or object of Aboriginal heritage significance is identified on site: 
(a) all work in the immediate vicinity of the suspected Aboriginal item or object must cease immediately; 
(b) a 10 m wide buffer area around the suspected item or object must be cordoned off; and 
(c) Heritage NSW must be contacted immediately. 

 
B51. Work in the immediate vicinity of the Aboriginal item or object may only recommence in accordance with the 

provisions of Part 6 of the National Parks and Wildlife Act 1974. 
 

NON-ABORIGINAL  HERITAGE 

Unexpected Finds Protocol  

B52. If any non-Aboriginal archaeological relics are uncovered during any works being carried out for the development: 
(a) all work in the immediate vicinity of the suspected relic(s) must cease immediately; 
(b) Heritage NSW must be contacted immediately; and 
(c) the suspected relic(s) must be evaluated, recorded and, if necessary, excavated by a suitably qualified and 

experienced expert in accordance with the requirements of Heritage NSW. 
 
B53. Work in the immediate vicinity of any suspected non-Aboriginal archaeological relic(s) must not recommence until 

this has been authorised by Heritage NSW. 
 

WASTE MANAGEMENT  

B54. The Applicant must assess and classify all liquid and non-liquid wastes to be taken off site in accordance with the 
latest version of Waste Classification Guidelines Part 1: Classifying Waste (EPA, 2014).  
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B55. All waste materials removed from the site must only be directed to a waste management facility or premises lawfully 

permitted to accept the materials.  
 
B56. Waste generated outside the site must not be received at the site for storage, treatment, processing, reprocessing, 

or disposal.  
 
B57. Waste must be secured and maintained within designated waste storage areas at all times and must not leave the 

site onto neighbouring public or private properties.  
 

Pests, Vermin and Priority Weed Management  

B58. The Applicant must:  
(a) implement suitable measures to manage pests, vermin and declared priority weeds on the site; and  
(b) inspect the site on a regular basis to ensure that these measures are working effectively, and that pests, 

vermin or priority weeds are not present on site in sufficient numbers to pose an environmental hazard or 
cause the loss of amenity in the surrounding area.  
 

Note:   For the purposes of this condition, priority weed has the same definition of the term in the Biosecurity Act 2015. 
 

VISUAL AMENITY  

Lighting  

B59. The Applicant must ensure the lighting associated with the development: 
(a) complies with the latest version of AS 4282-2019 - Control of the obtrusive effects of outdoor lighting 

(Standards Australia, 2019); and 
(b) is mounted, screened and directed in such a manner that it does not create a nuisance to surrounding 

properties or the public road network. 
 

Signage and Fencing  

B60. All signage and fencing must be erected within the development site in accordance with the development plans 
included in the RTS. 
 
Note:  This condition does not apply to temporary construction and safety related signage and fencing. 
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(b) detail how the contact details for receiving complaints would be communicated to surrounding businesses 
and/or residential receivers; and 

(c) include a complaints register to record the date, time and nature of the complaint, details of the complainant 
and any actions taken to address the complaint. 

A copy of the complaints register must be provided to the Planning Secretary upon request. 
 
Note:  Methods for receiving complaints could include, but are not limited to, email, a toll-free telephone number and/or a postal 

address. Methods for communicating contact details could include, but are not limited to, on-site signage and/or an 
advertisement published in a local paper. 

 
C6.  The Applicant must: 

(a) not commence operation until the OCHP under condition C5C5 is submitted to the Planning Secretary; and 
(b) implement the most recent version of the OCHP submitted to the Planning Secretary for the duration of the 

development. 
 

REVISION OF STRATEGIES, PLANS AND PROGRAMS  

C7. Prior to the commencement of construction of any works associated with any modification to this consent, or within 
three months of: 
(a) the submission of an incident report under condition C9; 
(b) the approval of any modification of the conditions of this consent; or  
(c) the issue of a direction of the Planning Secretary under condition A2(b) which requires a review,  
the strategies, plans and programs required under this consent must be reviewed, and the Planning Secretary must 
be notified in writing of the outcomes of any review.  

 
C8. If identified as part of the review process (see condition C7C7C7), or considered necessary to improve the 

environmental performance of the development, the Applicant must ensure the strategies, plans and/or programs 
required under this consent are revised, to the satisfaction of the Planning Secretary. 
 
Where revisions are required, the revised document(s) must be submitted to the Planning Secretary for approval 
within six weeks of the review required under condition C7C7, or in the case of a modification approving the 
construction of any works, prior to the commencement of construction of those works, or such other timing as 
agreed by the Planning Secretary.  
 
Note:   This is to ensure strategies, plans and programs are updated on a regular basis and to incorporate any recommended 

measures to improve the environmental performance of the development. 
 

REPORTING AND AUDITING 

Incident Notification, Reporting and Response  

C9. The Applicant must notify the Department within 24 hours of becoming aware of an incident. The notification must 
be made via the NSW planning portal (Major Projects) and address details of the incident including: 
(a) date, time and location; 
(b) a brief description of what occurred and why it has been classified as an incident;  
(c) a description of what immediate steps were taken in relation to the incident; and 
(d) identifying a contact person for further communication regarding the incident. 

 
C10. The Applicant must provide the Department with a subsequent incident report in accordance with the requirements 

set out in Appendix 3 of this consent. 
 

Non-Compliance Notification  

C11. Within seven days of becoming aware of any non-compliance, the Applicant must notify the Department of the 
non-compliance, in writing, via the NSW planning portal (Major Projects).  
 

C12. A non-compliance notification submitted under condition C11 must identify the development (including the 
development application number and name), set out the condition of this consent that the development is non-
compliant with, why it does not comply, the reasons for the non-compliance (if known), and what actions have been 
undertaken, or will be undertaken, and when, to address the non-compliance. 
 
Note:   A non-compliance which has been notified as an incident does not need to also be notified as a non-compliance. 
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Figure 1: Site Plan/Warehouse Ground Floor 
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PLANNED MANAGEMENT AND MITIGATION MEASURES FOR SSD -71052213 

ID  Management / Mitigation Measure  Timing  

(f) Remediation  

(g)  Acid Sulfate Soils and Salinity; and  

(h)  Community Consultation and Complaints Handling.  

A7  Site Induction  

All staff employed on the site by the construction 
contractor will  be required to undergo a site induction.  

Prior to construction.  

A8  Operation of Plant and Equipment  

Selleys will ensure that all plant and equipment used on -
site, is maintained and operated in proper and efficient 
manner, and in accordance with relevant Australian 
Standards.  

During operation.  

A9  Monitoring the State of Roadways  

Selleys will monitor the state of roadways leading to and 
from the subject site, during construction, and will take all 
necessary steps to clean up any adversely impacted road 
pavements as directed by the Canterbury -Bankstown 
Council.  

During construction.  

A10 Waste Receipts  

Selleys will ensure that a permanent record of receipts, for 
the removal of both liquid and solid waste from the Subject 
Site, be kept and maintained up to date at all times. Such 
records will be made available to authorised person upon 
request.  

During construction 
and operation.  

A11 Complaints Handling  

Selleys  will prepare an Operational Complaints Handling 
Protocol for the development, prior to the commencement 
of operations.  

Prior to operation.  

A12 Soil and Water Management  

A Soil and Water Management Plan (SWMP) and Erosion 
and Sediment Control Plan (ESCP), or equivalent, will be 
implemented for the construction of the proposed 
development.  

Prior to and during 
construction.  

Specific Environmental Commitments  

Tree Management  

TM1 Selleys will implement all necessary tree protection 
measures.  

Prior to and during 
construction.  

Traffic and Transport  

TT1 Selleys will finalise and implement the Construction Traffic 
Management Plan (CTMP).  

Prior to and during 
construction.  

TT2 Ason Group will finalise and implement the Green Travel 
Plan (GTP).  

Prior to and during 
operation  

 

Noise and Vibration  
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PLANNED MANAGEMENT AND MITIGATION MEASURES FOR SSD -71052213 

ID  Management / Mitigation Measure  Timing  

NV1 Noise and vibration management  and monitoring will form 
part of the CEMP, to be prepared for the project, as outlined 
in A6 . 

Prior to and during 
construction and 
operation  

Hazards & Risks  

HR1 Multiple spill kits will be provided around the DG storage 
areas to ensure spills can be cleaned up immediately 
following identification.  

During operation.  

HR2 Aerosols shall be stored in a dedicated storage area which 
prevents rocketing cans from escalating the incident (i.e. 
storage in an aerosol cage, separate storage area, or in 
palletised aerosol cages).  

During operation.  

HR3 The Subject site shall be designed to contain any spills or 
contaminated water from a fire incident within the 
boundaries of the site.  

Prior to construction.  

HR4  Acid Sulfate Soil and Salinity management will form part of 
the CEMP, to be prepared for the project, as outlined in A6 . 

Prior to construction.  

HR5 Adopt a construction stormwater management plan and 
associated erosion and sediment control measures in 
accordance with Landcom Blue Book and Council 
requirements.   

Prior to construction.  

HR6  An occupational hygienist shall provide a clearance 
certificate for the Subject Site following the demolition of 
existing buildings and removal of all slabs etc from the 
Subject Site. Once the hygienist has provided a clearance, a 
geo -environmental consult ant shall undertake validation 
testing to confirm that remnant contaminants are not 
present at the Subject Site, prior to excavation, detailed 
waste classification (as required) and removal of soils for off -
site disposal.  

Following demolition  

HR7  Appropriate inspections shall be undertaken during site 
works, such as inspection during stripping of the upper 
fill/topsoil for potential HBM including asbestos. The works 
shall be undertaken in accordance with an unexpected 
finds protocol (UFP).  

During construction  

HR8  Bulk excavation shall be undertaken with reference to 
strategic segregation and stockpiling of upper soils and 
other fill layers from underlying natural soils, and also 
segregation of carbonaceous natural soils from other 
natural soils, to maximise the ben eficial re -use of excavated 
soils and minimise soils requiring disposal to landfill.  

During construction  

HR9  All existing wells/mine subsidence bores and any future 
bores that intersect the coal seams/workings shall be 
grouted to the surface as a precautionary measure in order 
to remove the possible gas migration pathway between the 
workings/seams to the surface or underside of the 
proposed basement slab.  

During construction  
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PLANNED MANAGEMENT AND MITIGATION MEASURES FOR SSD -71052213 

ID  Management / Mitigation Measure  Timing  

AQ1 Selleys will finalise and implement an odour management 
plan / complaint procedure to record and action verified 
odour complaints in a systemic, auditable and pro -active 
manner  

Prior to and during 
operation  

Flooding  

F1 Selleys will finalise and implement the Flood Safety and 
Evacuation Strategy  

Prior to and during 
operation  
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 INCIDENT NOTIFICATION AND REPORTING REQUIREMENTS 

 

WRITTEN INCIDENT NOTIFICATION REQUIREMENTS 

1. All incident notifications and reports must be submitted via the NSW planning portal (Major Projects). 

2. The Applicant must provide notification as required under these requirements, even if the Applicant fails to give the 
notification required under condition C9 or, having given such notification, subsequently forms the view that an incident 
has not occurred. 

3. Within 7 days  (or as otherwise agreed by the Planning Secretary) of the Applicant making the immediate incident 
notification (in accordance with condition C9), the Applicant is required to submit a subsequent incident report that:  

(a) identifies how the incident was detected; 

(b) identifies when the Applicant became aware of the incident; 

(c) identifies any actual or potential non-compliance with conditions of consent; 

(d) identifies further action(s) that will be taken in relation to the incident; 

(e) a summary of the incident; 

(f) outcomes of an incident investigation, including identification of the cause of the incident; 

(g) details of the corrective and preventative actions that have been, or will be, implemented to address the incident 
and prevent recurrence, including the period for implementing any corrective and/or preventative actions; and 

(h) details of any communication with other stakeholders regarding the incident. 

4. The Applicant must submit any further reports as directed by the Planning Secretary. 

INCIDENT REPORT REQUIREMENTS 

5. If requested by the Planning Secretary, within 30 days of the date on which the incident occurred or as otherwise 
agreed to by the Planning Secretary, the Applicant must provide the Planning Secretary and any relevant public 
authorities (as determined by the Planning Secretary) with a detailed report on the incident addressing all requirements 
below, and such further reports as may be requested. 

6. The Incident Report must include: 

(a) a summary of the incident; 

(b) outcomes of an incident investigation, including identification of the cause of the incident; 

(c) details of the corrective and preventative actions that have been, or will be, implemented to address the incident 
and prevent recurrence; and 

(d) details of any communication with other stakeholders regarding the incident. 
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Outline of Experience 

Beginning at ALC in 2017, Alex has developed experience in a variety of areas of noise and 
vibration measurement and assessment. Having worked in the building and construction 
industry for over 10 years, Alex has extensive experience with construction practices and 
projects. 

Since working at Acoustic Logic, Alex has been involved in building certification/compliance, 
detailed assessment of acoustic impacts from building/operational use, application of statutory 
codes and requirements & acoustic design of buildings and mechanical systems. A summary of 
relevant experience includes: 

�x Building acoustics and noise control 

�x Room acoustics 

�x Building services noise control, including acoustic design of mechanical systems. 

�x Environmental noise modelling and assessment, including ventilation design. 

�x Industrial noise control 

�x Construction noise and vibration, including to vibration sensitive equipment (medical 
treatment/imaging). 

�x NSW Liquor and Gaming acoustic assessment. 

�x Expert witness evidence as part of Land and Environment Court proceedings. 

Project Experience 

A sample of projects Alex has been or is currently involved with include the following: 

Concord Hospital �� Public Hospital Expansion 

Macksville Hospital �� New Public Hospital 

The Ribbon Hotel �� IMAX, Commercial & Hotel Development 

77 Market Street, Sydney �� Mixed Use Development 

Rouse Hill Town Centre �� Residential/Retail Town Centre Expansion 

11 Gibbons Street, Redfern �� Social Housing 

Newmarket, Randwick �� Residential Development 

York & George �� Residential Development 

University of Wollongong �� Western Building �� Specialty Performance Spaces 

Waitara Public School �� School Expansion 

Marsden Park Public School �� New School Development (Planning, Design & Construction) 











 

 
I:\Jobs\2025\20250874\20250874.1\20251016AWA_R1_Construction_Noise_&_Vibration_Management_Plan.docx 41 

 

 

  



 

 
I:\Jobs\2025\20250874\20250874.1\20251016AWA_R1_Construction_Noise_&_Vibration_Management_Plan.docx 42 

 

 

 

 



 

 

Appendix G  Unexpected Finds 
Protoc ol  

 

Construction Environmental Management Plan  

SSD 71052213 

Vaughans Constructions Pty Ltd  
 

SLR Project No.: 640.032024.00001 

 

 

 



  Page 1 
 

 T:    1300 884 164 

E:    info@egau.com.au.com.au 

W:  www.egau.com.au 

P:    36E Fitzroy Street, Marrickville NSW 

13th August 2025 
Ref: 3182-LTR-01-140125.v2f 

David Upton 
Pre Construction Manager 
Vaughan Constructions 
By email: David.Upton@vaughans.com.au 

RE: Unexpected Finds Protocol �Ô 15 & 20 Gow Street, Padstow NSW 

1 Introduction 

1. Overview 

Environmental Group Australia Pty Ltd (EGA) was commissioned by Vaughan Constructions Pty Ltd (the client) 
to prepare an Unexpected Finds Protocol (UFP) for the proposed redevelopment works located at 15 & 20 Gow 
�0�s�o�O�O�s�»���,�B�M�p�s�d�z���"�0�9���Ì�V�O�o�O�B�T�s�O�o���o�O�T�O�o�o�O�M���s�d���B�p���Û�s�V�O���l�o�d�l�O�o�s�|�Í�º���2�V�O���l�o�d�l�d�p�O�M���z�d�o�_�p���z�W�`�`���d�K�K�t�o���z�W�s�V�W�b���B���l�d�o�s�W�d�b���d�T��
15 & 20 Gow Street, Padstow NSW comprising approximately 3 ha �Ì�V�O�o�O�B�T�s�O�o���o�O�T�O�o�o�O�M���s�d���B�p���Û�s�V�O���p�W�s�O�Ü�Í. 

In consultation with the client, EGA has the following appreciation of the site: 

�x The property is comprised of Lot 100 in DP1011185 and Lot 53 in DP1064349 and encompasses a total area of 
6 ha; 

�x The site is comprised of a portion of Lot 100 in DP1011185 and encompasses an area of approximately of 3 
ha; 

�x The site is proposed for redevelopment comprising demolition of existing structures and construction of a new 
warehouse proposed for industrial land use; 

�x The proposed development is noted as State Significant Development (SSD) with application number SSD-
71052213; 

�x A Preliminary Site Investigation was carried out for the site by Senversa Pty Ltd (2015) recommending a 
Detailed Site Investigation be undertaken; 

�x A Detailed Site Investigation was carried out for the site by Senversa Pty Ltd (2024a) and included review of 
the previous contamination assessments, the existing EMP and results of the groundwater and vapour 
monitoring program under the existing EMP. The DSI identified data gaps related to risks associated with the 
occurrence of asbestos in fill and potential localised aesthetic and hydrocarbon impacts, appropriate use of 
site-won soils presenting ecological risks, the extraction and use of groundwater, and the monitoring of 
groundwater and vapour conditions. As such, a Remedial Action Plan was recommended to ensure risks were 
managed appropriately during redevelopment works; 

�x A Remedial Action Plan was prepared for the site by Senversa Pty Ltd (2024b) outlining the management 
strategies for the previously identified contamination associated with the redevelopment works; 

�x An Aboriginal Cultural Heritage Assessment report was completed by Biosis Pty Ltd (2024), and concluded 
that no Aboriginal sites, objects or areas of archaeological potential were identified as part of the 
archaeological survey and subsequent archaeological assessment; and  

�x The site requires an Unexpected Finds Protocol (UFP) as part of the General Requirements outlined in the 
SEARs, in the event unexpected contamination / Aboriginal / historical heritage finds are uncovered during the 
earthworks / civil works stages of the redevelopment. 

2. Legislation 

The Unexpected Finds Protocol (UFP) has been prepared in accordance with the following contamination and 
heritage legislation, which are relevant to this document and are to be construed as forming an integral part of this 
document: 

�x Protection of the Environment Operations (POEO) Act 1997. 
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�x Contaminated Land Management (CLM) Act 1997. 
�x Work Health and Safety Regulation 2017. 
�x Work Health and Safety Act 2011. 
�x Heritage Act 1977 (NSW). 
�x National Parks and Wildlife Act 1974 (NSW). 
�x Aboriginal and Torres Strait Islander Heritage Protection Act 1984 (Cth). 
�x �
�d�o�d�b�O�o�Ü�p�����K�s���Œ�Š�Š�“���Ì�"�0�9�Í�º 
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2 Objectives 

The objective of the Unexpected Finds Protocol is to: 

�x Manage potential unexpected contamination finds to mitigate associated human health and environmental 
risks, and address obligations under the Protection of the Environment Operations (POEO) Act 1997 (NSW) and 
Contaminated Land Management (CLM) Act 1997 (NSW); 

�x Manage potential unexpected heritage finds to address obligations under the Heritage Act 1977 (NSW), 
National Parks and Wildlife Act 1974 (NSW), Aboriginal and Torres Strait Islander Heritage Protection Act 1984 
�Ì�
�s�V�Í���B�b�M���s�V�O���
�d�o�d�b�O�o�Ü�p�����K�s���Œ�Š�Š�“ (NSW); and 

�x Satisfy the General Requirements outlined in the SEARs related to managing unexpected finds as outlined 
within the development consent (SSD-71052213). 

2.1 Development Consent Conditions 

The general requirements outlined in SSD-71052213 pertaining to the preparation of an unexpected find protocol 
are as follows: 

�x Aboriginal Cultural Heritage �Ô unless otherwise agreed in writing by Heritage NSW, an Aboriginal Cultural 
Heritage Assessment Report (ACHAR) prepared in accordance with the Code of Practice for Archaeological 
Investigation in NSW (DECCW 2010), and guided by the Guide to Investigating, Assessing and Reporting on 
Aboriginal Cultural Heritage in New South Wales (OEH 2011). The ACHAR must:  
-  Identify, describe and assess impacts on the Aboriginal cultural heritage values that exist across the 

development site 
-  Provide evidence and details of consultation with Aboriginal people in accordance with the Aboriginal 

Cultural Heritage Consultation Requirements for Proponents (DECCW 2010) 
-  Include results of a surface survey and any test excavations and an unexpected finds protocol. 
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3 Unexpected Finds  

3.1 Unexpected Contamination Finds 

Unexpected finds of potential contamination on site may be identified by visual (appearance / staining) and/or 
olfactory (odour) evidence. Features described in Table 3.1 are typically encountered as unexpected finds.  

Table 3.1. Identification of Unexpected Finds (Contamination) 

Unexpected Find Details  

Buried or Surface 
Asbestos Containing 
Materials  

Includes non- friable (bonded) and/or friable asbestos. Visibly identifying asbestos is possible, but 
requires sampling / analysis by a NATA accredited laboratory to confirm the presence / absence 
of asbestos fibres.  

Hazardous Building 
Materials  

A hazardous building material survey must be undertaken prior to any proposed demolition 
activities for all structures at the site to identify and confirm the presence / absence of hazardous 
building materials within the site. 

Building Waste 
Materials  

Includes a variety of waste materials, like wood, plastic, metal, building rubble and general 
household waste / rubbish. Waste materials could indicate uncontrolled filling / dumping. 

Hydrocarbon Impacts Identified as a hydrocarbon odour and/or visible staining, oily sheen and/or larger discolouration 
of soil strata.  

Septic Tanks Often identified by an organic odour (landfill/sewer/putrefied) of varying strength. 

Underground Storage 
Tanks (UST) 

Maybe identified by a buried cylindrical steel tank, bowsers, fill points, footings or steel pipelines, 
and is often accompanied by hydrocarbon odours or staining.  

Acid Sulfate Soils 
(ASS) 

While more than likely not relevant to this site, ASS is identified by sulfidic odour of varying strength 
and/or grey to dark brown and yellow / orange mottling. 

Other Unexpected 
Finds 

May include various chemical odours or staining, and discolouration of soils. It is possible to 
encounter indications of contamination that may not be specifically described in this UFP. If in 
doubt, a precautionary principal should be implemented and the Unexpected Finds Procedure 
outlined in Section 4 followed. 

3.2 Unexpected Heritage Finds 

Unexpected finds of potential heritage on site may be categorised as either Aboriginal objects, Historic (non-
Aboriginal) heritage items or human skeletal remains. Features described in Table 3.2 below are typically 
encountered as unexpected finds.  

Table 3.2 Identification of Unexpected Finds (Heritage) 

Unexpected Find Details  

Aboriginal Objects Objects include stone tool artefacts, shell middens, axe grinding grooves, pigment or engraved 
rock art, burials and scarred trees. 

Historic (non-
Aboriginal) Heritage 
Items 

Archaeological relics (including deposit, artefact, object or material evidence that relates to the 
settlement of the area that comprises NSW, not being Aboriginal settlement; and is of State or 
local heritage significance) and other historical items (include culverts, historic road formations, 
historic pavements, buried roads, retaining walls, tramlines, cisterns, fences, sheds, buildings and 
conduits 

Human Skeletal 
Remains 

Identified as bone fragments, which may not resemble human remains, to skeletal items in 
isolation (such as a skull) which can clearly be defined as human.   
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Suspected contaminated material uncovered.

Cease work, evacuate area and contact immediate supervisor.

Immediate supervisor to erect barricades / signage and contact site owner / client to arrange inspection by 
environmental consultant.

Environmental consultant to undertake detailed inspection and sampling / analysis in accordance with 
relevant guidelines. 

Environmental consultant to assess analytical results against documented site assessment criteria and site 
owner to be notified of outcome of the analytical results.

Environmental consultant to submit assessment / validation / clearance to the client for distribution to site 
contractors and the appropriate regulatory authorities. 

If assessed as not presenting an 
unacceptable risk to human health or the 

environment.

If assessed as presenting an unacceptable risk to 
human health or the environment.

Contractor to remove safety barricades 
and continue work.

Environmental consultant to supervise remediation 
which will include off - site disposal with the disposal 
location and results of testing to be submitted to the 

Planning Secretary, prior to its removal from the 
site. Determination to be made whether further 

monitoring, including groundwater well installation, 
is undertaken.

Environmental consultant to carry out validation  
per the site's RAP. 

Once validation is confirmed by the environmental 
consultant, contractor to remove safety barricades 

and continue work.

4 Unexpected Finds Procedure  

4.1 Unexpected Finds Procedure (Contamination) 

In the event that any suspected contamination is found during earthworks / construction phase scope, the following 
Unexpected Finds Procedure is to be followed: 

  

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
EGA note that contamination must be managed in accordance with the following relevant guidelines: 

�x Work Health and Safety Regulation 2017; 
�x SafeWork NSW Code of Practice �Ô How to Manage and Control Asbestos in the Workplace December 2022; 
�x SafeWork NSW Code of Practice �Ô How to Safely Remove Asbestos December 2022; and 
�x Protection of the Environment Operations (Waste) Regulation 2014. 
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Suspected heritage uncovered.

Cease work, protect item (10 m wide buffer area), evacuate area and contact immediate supervisor.

Immediate supervisor or Aboriginal Site Officer to erect barricades and contact site owner / client1

Site owner / client to arrange inspection by archeologist / heritage consultant and inform the NSW Office of 
Environment & Heritage. 

Archeologist / Heritage consultant to undertake preliminary assessment and recording of the item. 

Once the Unexpected Finds Protocol has been followed, and approval granted, works can continue2.

If assessed as not heritage If assessed as heritage

Contractor to remove barricades and 
continue work. Contractor to formulate an archaeological or 

heritage management plan with review / approval 
of the site owner / client. 

Site owner / client to formally notify the regulator as 
required prior to any further works

Review CEMPs and Approval Conditions 

5 Unexpected Finds Procedure (Heritage) 

In the event that any suspected heritage items are found during earthworks / construction phase scope, the 
following Unexpected Finds Procedure is to be followed: 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

Notes to UFP: 

1. Per Section 8 of the ACHAR, if suspected human skeletal remains are uncovered, it is a requirement to 
�K�d�b�s�B�K�s�� �s�V�O�� �"�0�9�� �,�d�`�W�K�O�� �Ì�z�V�d�� �a�B�|�� �s�V�O�b�� �K�d�b�s�B�K�s�� �s�V�O�� �
�d�o�d�b�O�o�Ü�p�� �$�T�T�W�K�O�Í�º�� ���T�� �o�O�a�B�W�b�p�� �B�o�O�� �J�O�`�W�O�y�O�M�� �s�d�� �J�O�� �d�T��
Aboriginal Origin, the appropriate Aboriginal stakeholders and Heritage NSW must be notified.  

2. Recommencement of works must be in accordance with the provisions of Part 6 of the National Parks and 
Wildlife Act (1974). 
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6 Training  

All construction personnel are to be inducted on the identification of unexpected finds outlined in Table 3.1 and 
Table 3.2, and the unexpected finds flowcharts outlined within Section 4. The induction into the UFP must be 
carried out by a suitably qualified person nominated by the client and should be part of a broader induction into 
the Construction Environmental Management Plan (CEMP) for the site.  

All inducted personnel are to sign onto a training register following induction, with this UFP readily available as 
part of the CEMP during all earthworks / civil works and general construction phase scope.  

7 Performance Criteria 

The unexpected finds protocol is to be followed in the event an unexpected find related to contamination and/or 
heritage is uncovered during construction works. In the event a non-compliance related to failure to notify and 
engage an appropriate consultant upon uncovering an unexpected find, works must be stopped and the non-
�K�d�b�T�d�o�a�B�b�K�O�� �o�O�K�d�o�M�O�M�� �W�b�� �s�V�O�� �p�W�s�O�Ü�p�� �M�W�B�o�|�º�� ���`�`�� �b�d�b- conformances will be reviewed monthly and actions put in 
place to avoid future non-conformances. Correct and/or follow up actions from investigations will be assigned 
to a suitable person with an appropriate timeframe for completion. 

Reviews, and associated updates, of this UFP, will be required periodically.  

In the event any complaints are made, a client representative will be informed and the client team will engage 
in communication to rectify the complaint. Please refer to the Project's Community Consultation and Complaints 
Management Strategy with regards to the handling / management of complaints. 

8 Closure 

We trust the information presented provides sufficient detail with regard to the procedures for identifying, 
characterising and managing / remediating unexpected contamination finds. As discussed, it is possible that 
indications of contamination not specifically covered in this UFP or any site inductions may be encountered. The 
precautionary principal should be applied, and the unexpected finds procedure activated in all such circumstances.  

If you have any queries regarding this UFP, please to not hesitate to contact me. 

Sincerely yours, 

                                 

 

Steven Wallace 
Managing Consultant 
CEnvP, M.Sc. Envir. Sci., B.Sc. Meteorology 
E: steve@sydneyenvironmental.com.au 
M: 0434 215 998 
 

 

 



 

 

Appendix H  Erosion and Sediment 
Control & Detail Plans  

Construction Environmental Management Plan  

SSD 71052213 

Vaughans Constructions Pty Ltd  

SLR Project No.: 640.032024.00001 
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Text Box
DEMOLITION STAGING

STAGE 1 (CANTEEN & MAINTENANCE SHED
                 24/10/25 - 14/11/25

STAGE 2 (FF3 - EXISTING WAREHOUSE)
                 31/10/25 - 16/12/25

STAGE 3 (FF4 - NEW WAREHOUSE)
                 18/11/25 - 6/2/26

STAGE 4 (EXTERNAL PAVEMENTS)
                 28/1/26 - 18/2/26

STAGE 5 (EXISTING SPRINKLER TANK / PUMPS /                     HYDRANT PUMP ROOM
                 18/7/26 - 15/8/26
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